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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY |?

POLREP

Date: November 7, 1995
From: Charles Gebien, OSC, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116

Rick Karl, EERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC {312)886-0747
Joe Schuessler, CDOE (312)744-6451
Joe cisneros, EERB
US Fish and Wildlife Service, IL,
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431

Subject: Autodeposition Inc. site
Chicago, IL

Polrep No: Polrep 18
Site ID: A01
D,0. No: 5001 - 05 - 373

liesoonse Auth. : CERCLA/Emergency Response
"NPL Status: NON-NPL
Start Date: 06/29/95

CURRENT SITUATION: Removal activities continued the first part of
the week. Weather: 35"F - 45°F, with some rain. See previous
Polreps for historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 10/30/95 through 11/03/95:

Work was performed only monday and tuesday this week. Smith
Environmental completed the removal of hazardous and non-hazardous

Vpr debris from the west room to the rolloff container. Ongoing bulking
of approximately 1,500 gallons of chromic acid solution from the
facility vats was performed. A total of 5 vats contaminated with
chromic acid and chrome sludge were cleaned. These materials were
bulked to poly staging tanks (liq's) and a rolloff container
(sol's) for disposal. A total of 56 Smith-cleaned steel and poly-
drums were hauled off-site by Meyer Steel Drum, Inc. ot! Chicago,
IL. One 4,900-gallon load of chromic acid liquids were shipped of fi-
nite for disposal at Research Oil via Trans-Enviro Transport under
IL manifest no. IL4988957. 20 yards of chromium contaminated debris
were shipped off-site for disposal at City Environmental using
Oziriga Transportation under MI manifest no. MI3730419.

NEXT STEPS:
-- Continue bulking of acid waste stream.
-- Dispose of chromic acid solution liquids.
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- Dispose of bulk chrome debris.
- Decontamination of chromic acid vats in east room.
- Begin dismantling of vats and hoods in east room.
- Begin dismantling of Autodeposition line.
- Obtain bids and award contract for asbestos removal.
- Prepare sampling plan to include concrete floor and subfloor
soils.

COST INFORMATION:

ERCS
TAT

(RES)
TO DATE
$227,393
$25,139

(as of 11/03/95)*
(as of 11/03/95)**

CEILING
$ 450,000

* from 1900-55 and includes awaits costs.
** This cost does not include multiplier.

DISPOSAL INFORMATION

WASTE
STREAM

F008 DEBRIS

D007 DEBRIS

DO 02 CHROMIC &
NICKEL
LIQUID

DO 02 WASTE
CORROSIVE
LIQUID

F008, D002,
D006, D007

CYANIDE
LIQUID

DO 01 FLAMMABLE
LIQUID

DATE
SHIPPED

8/17/95

8/25/95

10/16/95

10/30/95

9/25/95

10/30/95

9/29/95

10/25/95

10/1/95

10/3/95

QUANTITY
SHIPPED

15 CY

15 CY

60 CY

20 CY

5,000 GAL

4,900 GAL

1,200 GAL

4,300 GAL

1,550 GAL

1,500 GAL

DISPOSAL
LOCATION

MICHIGAN
DISPOSAL

CITY ENVIR.
INC.

RESEARCH OIL
CO.

CYANOKEM

U.S. FILTER
RECOVERY
SYSTEM

PERMA-FIX OF
DAYTON INC.

MANIFEST
NUMBER

MI
4182307
MI
4182308

MI
3054844
MI
3730419

IL
6248948
IL
4988957

MI
3730478
MI
3054841

MN
7301593

IL
6906081


